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OVERVIEW 
 
This section of the report is intended to provide management with an executive-level overview of the most 
noteworthy performance information.  Unless otherwise noted, all information is as of the end of April 2003. 
 
Included in this section are descriptions of significant accomplishments considered to have made the greatest 
contribution toward safe, timely and cost-effective clean up; progress against the contract with RL; project 
cost summary analysis; overviews of safety and critical issues that identify the high-level challenges to 
achieving cleanup progress. 

 
NOTABLE ACCOMPLISHMENTS 

 
Spent Nuclear Fuel 
Fuel Movement Activities:  The project shipped 12 Multi-Canister Overpacks (MCOs) containing 
approximately 61.86 Metric Tons of Heavy Metal (MTHM) from the K West Basin to the Cold Vacuum Drying 
Facility (CVDF) during April.  As of May 18, 2003, a cumulative total of 233 MCOs containing approximately 
1,232.57 MTHM have been shipped.  The project is six MCO shipments and 47.98 MTHM ahead of schedule.    
 
Fuel Transfer System (FTS):  The project completed six FTS shipments (60 canisters) during April.  As of 
May 19, 2003, a cumulative total of 106 FTS shipments (1,060 canisters) have been completed.   
 
MCO Welding at Canister Storage Building (CSB):  The project welded and “N” stamped 11 MCOs during 
April.  As of April 21, 2003, the project has welded a cumulative total of 37 MCOs and is 16 MCOs ahead of 
schedule.   Multi-Canister Overpack 224 was successfully welded on May 16, 2003, resolving the MCO seal leak 
issue.  
 
Site-wide Activities:  A Memorandum of Understanding between Fast Flux Test Facility (FFTF), SNF Project, 
and Plutonium Finishing Plant (PFP) was drafted for management of fuel currently at PFP and FFTF. 
 

Central Plateau Remediation Project 
200 Area Remediation:  Initiated concurrent RL/FH review of the U Plant Focused Feasibility 
Study/Proposed Plan on April 2, 2003.  Released the U Plant Execution Plan and Project Procedures Manual 
(PEP), Rev. 0, on April 21, 2003.   
 
A request to downgrade the 233-S Plutonium Concentration Facility to less-than hazard category 3 was 
transmitted to RL on March 31, 2003.  In parallel with the request for facility downgrade, FH is working a Code 
of Federal Regulations, Title 10 Part 830, Subpart B updated documented safety analysis (DSA) which was 
submitted to RL on April 9, 2003, for review and approval. 
 
Submitted the 224-B “plug-in” Engineering Evaluation/Cost Assessment (EE/CA) to RL for review and comment 
on April 7, 2003.  Informal comments have been received from RL and are currently being incorporated into 
the EE/CA document. 
 
300 Area Facility Transition:  All project-related work scope in the 324 Facility was ceased with the 
exception of the design and fabrication of the Liquid Waste Handling System (LWHS) based on approval of 
Baseline Change Request (BCR) FH-2003-011.  Received verbal approval of BCR FH-2003-013 at the Joint 
Integration Change Board meeting on April 30, 2003, which authorizes continuation of surveillance and 
maintenance work scope through July 23, 2003. 
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NOTABLE ACCOMPLISHMENTS, CONTINUED 
 
Groundwater Management and Monitoring:  Completed injections for the In-Situ Reduction and 
Oxidation Manipulation (ISRM) barrier [meeting Tri-Party Agreement (TPA) Milestone M-16-27C] on April 10, 
2003.  Issued the ISRM first quarter FY 2003 report on March 25, 2003.   
 

Plutonium Finishing Plant Project 
Maintain Safe and Secure Special Nuclear Material (SNM) 
Material was moved into International Atomic Energy Agency (IAEA) Vault #3, successfully completing move 
number two.  PFP is awaiting the IAEA to conduct random selection and verification measurements, which will 
complete the material swap. 

In support of off-site shipments to Savannah River Site (SRS) and acquiring National Nuclear Security 
Administration approval to use safe and secure transporters, a demonstration for opening, inspecting, 
packaging and leak testing 9975 containers was witnessed by RL.  Comments from RL will be incorporated into 
procedures. 

Maintain Safe and Compliant PFP 
Criticality non-conformance issues with the contents of tank D8 in 241-Z Facility were resolved, allowing waste 
transfers from the main facility to resume. 
 
Stabilization of Nuclear Materials 
Metals, Alloys, Oxides and Polycubes:  Two hundred fourteen oxide items were processed during the 
reporting period.  As of April 20, 2003, 1,218 oxide items have been processed under the 2736-ZB fiscal year 
(FY) 2003 work scope.  This surpassed our year-to-date goal by 73 items. 

 
Residues:  During the reporting period, 7,670 grams of oxide/Mixed Oxide were packaged into seven pipe 
overpack containers.  

 
Outer Can Packaging:  A total of eighty 3013 containers were produced during this reporting period.  A total 
of five hundred fifty one 3013 containers have been produced during this fiscal year, 97 containers ahead of 
the FY 2003 production baseline. 
 
Disposition PFP Facility 
Decontamination and Decommissioning (D&D) Crosscut:  A training needs analysis and training plan 
have been developed to support the PFP mission transition from stabilization and packaging to 
decommissioning. 
 
Transition 232-Z Facility:  The Notice of Construction for 232-Z was transmitted to RL on April 18, 2003.  
The 232-Z Engineering Evaluation/Cost Analysis was transmitted to RL on April 23, 2003.  Forty-eight of the 60 
gloves in the glove boxes were changed out. 
 
Transition 234-5Z Facility:  The Residues Team has developed an Activity Based Management Review 
checklist for packaging legacy hold-up material. 
 

Fast Flux Test Facility Closure Project 
Fuel Offload:  Fuel washing began at the upgraded Sodium Removal System (SRS) in the Interim 
Examination and Maintenance (IEM) Cell.  This marked the start of the fuel offload process as part of FFTF 
deactivation activities. 
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NOTABLE ACCOMPLISHMENTS, CONTINUED 
 

Secondary Sodium Drain:  Secondary loop sodium drain was successfully performed between April 7 and 
April 16.  Approximately 49,000 gallons of sodium was transferred to the Sodium Storage Facility (SSF), filling 
the smallest of the four SSF tanks.  Primary sodium is now being maintained within the desired temperature 
range by a combination of trace heat and reactor vessel immersion heaters. 
 

Waste Management Project 
Transuranic (TRU) Waste Retrieval:  A contract was awarded to Nuclear Filter Technology for the design 
and fabrication of a drum venting system (DVS).   Delivery of the system is expected in early August.  A 
revised plan of action was transmitted to RL.  The revised plan clarifies the approach for DVS operations 
startup, and supports project acceleration. 
 
Mixed Low Level Waste (MLLW) Treatment:  Completed seven shipments totaling 87 cubic meters (m3) 
of MLLW debris and radioactive lead solids to ATG, Inc (ATG).  Received eight MLLW shipments totaling 73 m3 
(139 m3 pre-treatment volume) of macroencapsulated debris and radioactive lead solids from ATG. 
 
Liquid Waste Processing:  The 200 Area Effluent Treatment Facility treated 3.3 million gallons of 
groundwater.  The 300 Area Treated Effluent Disposal Facility treated and disposed of 3.3 million gallons of 
industrial wastewater, supporting cleanout of several 300 Area facilities.  The 242-A Evaporator will transfer to 
CH2M HILL Hanford Group (CH2M HILL) on May 26, 2003.   
 

Project Systems and Support 
Building 339A Uninterrupted Power Source (UPS) Upgrade:  Building 339A is the location of the 
Hanford Local Area Network (HLAN) Cyber Center.    All UPS installation and testing was completed, as 
scheduled, by April 28, 2003. 
 

Safeguards and Security 
Major Inspection:  The DOE HQ Office of Independent Assessment completed phase two of a three-phase 
inspection of Hanford safeguards and security from April 28 through May 8, 2003.  Inspection activities 
included a major force-on-force attack simulation exercise that was conducted without injury to any of the 
participants.  This inspection will conclude when the HQ team returns in June. 
 

Planning and Integration (P&I) and Systems Engineering and 
Integration (SEI) 
Fiscal Year (FY) 2005 DOE Unified Field Budget Request (UniCall):  FH received guidance from RL on 
April 4, 2003, requesting input to the DOE-HQ budget process.  FH successfully completed deliverables 
including data on Historically Black College and Universities and Minority Educational Institutions, Construction 
Project Data Sheets, General Plant Projects, Work for Others, Information Technology and Integrated Facility 
and Infrastructure crosscuts. 
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NOTABLE ACCOMPLISHMENTS, CONTINUED 
 
FH Life Cycle Rebaselining:  The following activities occurred in support of the June 30, 2003, FH Life-Cycle 
Rebaselining effort.  Numerous reports were generated for validating the contract baseline updates.  Sub-
projects were supported in developing their critical path schedules by verifying the adequacy of coding 
requirements and project-to-project interface activities.  Additional systems runs were provided to support this 
effort.  New Project Baseline displays, featuring the revised PBS and WBS relationships, were completed.  WBS 
dictionaries have been produced from the Hanford Site Technical Database (HSTD).  Work continued with the 
FH sub-projects to identify interface management documentation for the FH interfaces.  This information will 
be included in the FH WBS dictionaries.  Changes have been made to the format of the WBS dictionaries to 
clearly identify buildings, waste sites and WBS interfaces.  The Business Risk Management Framework (BRMF) 
analysis for the selected FH sub-projects has been completed.    Additional BRMF analysis is being performed 
on the infrastructure reliability projects. 
  

Environmental Compliance Program (ECP)  
Appeal Settlement Negotiations with the Washington Department of Health (WDOH):  The appeal 
settlement negotiations regarding new and reissued notices of construction permits (NOC) with the WDOH 
resulted in a favorable settlement agreement.  NOC approval for T plant is reverting to Revision 1A (WDOH 
approval letter AIR 02-803, August 8, 2002).  An As-Low-As-Reasonably-Achievable Control Technology 
(ALARACT) demonstration will be provided to WDOH by July 31, 2003, to address past, present, and planned 
future T - Plant canyon activities, without having to revise the sludge NOC.  Approval for the alternate flow 
measurement method [approved by U.S. Environmental Protection Agency (EPA) on March 27, 2003] will be 
provided via letter.  T plant is ready to accept sludge, and the letter from WDOH will document WDOH 
acceptance for T Plant to operate the 291-T-1 Stack as a major emission unit.  

Regulator Inspection Support: On April 4, 2003, Ecology closed out the January, 2003, Low Level Burial 
Grounds Inspection.  No violations were found.  There were three concerns that require no response or 
corrective action. 

FH assisted RL in determining the status of past compliance issues that have been reported in formal 
correspondence from the regulators, but never had a due date nor required formal closure. 

 

GOVERNMENT FURNISHED SERVICES/ITEMS (GFS/I) 
 
Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup. Only 
data for the next 30 days (including any open GFS/I from prior periods) are shown.  The “blue” text is hyper-
linked to the current PHMC/RL contract at web site 
\\AP001\HSTD\IRMS\CONTRACTS_AND_ACQUISITION\GFS_GFI\SUMMARY\ALL_GFS_GFI.HTM. 
 
NOTE:  GFS/I data is as of May 22, 2003. 
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GFS/I, CONTINUED 

30-Day Projection as of 22 May 2003  
(Highlight: gold = PI Related, red = Late/Missed)  

 

Reference 
ID  

SOW 
Section  

WBS 
Scope Responsibility Requirem ent GFS/GFI 

RL Letter 
No. &   
Date 

Completed

FH 
Submittal 

FH Letter 
No. &   
Date 

Completed

Comments

Approve revised authorization agreement within 42 
days of submittal 

GF0014 C.2.2.1.2 
Plutonium 
Finishing 
Plant (PFP) 
Cleanup 

WBS 
3.3.3.2 
Maintain 
Safe and 
Compliant 
PFP 
Maintain 
Safe and 
Compliant 
PFP 

• Plutonium Finishing 
Plant 

 DE-AC06-
96RL13200, 
C.2.2.1.2, Row 2, 
GFS/GFI 1  
 
DE-AC06-
96RL13200, 
H.41, first 
sentence 
 
DE-AC06-
96RL13200, 
H.41, third 
sentence 

Approve 
revised 
authorization 
agreement 
within 42 days 
of submittal 
(FY2003) 
Commitment: 
2 June 2003 

  Authorization 
Agreement for 
PFP (2003) 
Planned: 30 
April 2003 

FH-0300115 
Completed: 
21 April 2003

ISSUE: RL 
Letter dated 
4/18/2003 
notes GFS/GFI 
is unacceptable
0301744 / 
03-AMI-0018

DOE-SR approval of PFP's com pliance with SRS 
acceptance criteria within 60 days of submittal 

DOE-SR 
approval of 
PFP's 
compliance 
with SRS 
acceptance 
criteria, Part 1
Commitment: 
22 November 
2002 

  Savannah 
River Site 
(SRS) 
Acceptance 
Criteria 
Submittal, 
Part 1 
Planned: 20 
September 
2002 

Completed: 
23 September 
2002 

ISSUE: RL 
Letter dated 
4/18/2003 
notes GFS/GFI 
is unacceptable
0301744 / 
03-AMI-0018

GF0017 C.2.2.1.2 
Plutonium 
Finishing 
Plant (PFP) 
Cleanup 

WBS 
3.3.3.3 
SNM 
Stabilization 
Stabilize 
SNM  

• Plutonium Finishing 
Plant 

 DE-AC06-
96RL13200, 
C.2.2.1.2, Row 3, 
GFS/GFI 3  
 
DE-AC06-
96RL13200, 
Section J, 
Appendix D, PI 
S-3, Attachment 
1, GFS/GFI 

DOE-SR 
approval of 
PFP's 
compliance 
with SRS 
acceptance 
criteria, Part 2
Commitment: 
11 March 
2003 

  Savannah 
River Site 
(SRS) 
Acceptance 
Criteria 
Submittal, 
Part 2 
Planned: 10 
January 
2003 

FH-0301285R1
FH-
0103610AR10
Completed: 
10 January 
2003 

ISSUE: FH-
0103610R14, 
April 22, 2003 – 
documents 
previously 
transmitted to 
RL via FH-
0103610AR13 & 
subsequently, 
to SRS for 
review and all 
comments have 
been 
incorporated. 
FH-
0103610AR14
ISSUE: RL 
Letter dated 
4/18/2003 
notes GFS/GFI 
is unacceptable
0301744 / 
03-AMI-0018
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GFS/I, CONTINUED 

 
Reference 

ID 
SOW 

Section 
WBS 

Scope Responsibility Requirement GFS/GFI 

RL Letter 
No. &  
Date 

Completed

FH 
Submittal 

FH Letter 
No. &  
Date 

Completed

Comments

Approve Safeguards Termination Limit (STL) for low 
plutonium content mixed oxides and Group II alloys 

(dispose as is) within 60 days of submittal. 

GF0018 C.2.2.1.2 
Plutonium 
Finishing 
Plant (PFP) 
Cleanup 

WBS 3.3.3.3 
SNM 
Stabilization 
Stabilize 
SNM 

• Plutonium Finishing 
Plant 

 DE-AC06-
96RL13200, 
C.2.2.1.2, Row 3, 
GFS/GFI 4 
 
DE-AC06-
96RL13200, 
Section J, 
Appendix D, PI 
S-3, Attachment 
1, GFS/GFI 

Approve 
Safeguards 
Termination 
Limit (STL) for 
Group 2 Alloys
Commitment: 
28 April 2003

  Safeguards 
Termination 
Letter (STL) 
for Group 2 
Alloys 
Planned: 27 
February 
2003 

Completed: 
27 February 
2003 

ISSUE: FH 
submitted letter 
to RL May 22, 
2003, of RL’s 
delay. Upon 
FH’s receipt of 
the GFS, a 
change is 
expected from 
RL, reflecting 
the impacts. 
FH-0301990 
FH-0301990 

GF0022 C.2.2.1.2 
Plutonium 
Finishing 
Plant (PFP) 
Cleanup 

WBS 3.3.3.3 
SNM 
Stabilization 
Stabilize 
SNM 

• Plutonium Finishing 
Plant 

 DE-AC06-
96RL13200, 
C.2.2.1.2, Row 3, 
GFS/GFI 5 
 
DE-AC06-
96RL13200, 
C.2.2.1.2, Row 4, 
GFS/GFI 3 
 
DE-AC06-
96RL13200, 
Section J, 
Appendix D, PI 
S-3, Attachment 
1, GFS/GFI 

Obtain 9975 
SARP 
Certificate of 
Compliance 
amendment 
allowing PFP 
3013s. 
Commitment: 
28 February 
2003 

      ISSUE: FH 
submitted letter 
to RL 3/4/03, of 
RL's delay. 
Upon FH's 
receipt of the 
GFS, a change 
by contract 
modification is 
requested from 
RL reflecting 
the impacts. 
FH-0300950
ISSUE: RL 
Letter dated 
4/18/2003 
notes GFS/GFI 
is unacceptable
0301744 / 
03-AMI-0018

GF0022 C.2.2.1.2 
Plutonium 
Finishing 
Plant (PFP) 
Cleanup 

WBS 3.3.3.4 
Disposition 
SNM 
Disposition 
SNM 

• Plutonium Finishing 
Plant 

 DE-AC06-
96RL13200, 
C.2.2.1.2, Row 3, 
GFS/GFI 5 
 
DE-AC06-
96RL13200, 
C.2.2.1.2, Row 4, 
GFS/GFI 3 
 
DE-AC06-
96RL13200, 
Section J, 
Appendix D, PI 
S-3, Attachment 
1, GFS/GFI 

Obtain 9975 
SARP 
Certificate of 
Compliance 
amendment 
allowing PFP 
3013s. 
Commitment: 
28 February 
2003 

      ISSUE: FH 
submitted letter 
to RL 3/4/03, of 
RL's delay. 
Upon FH's 
receipt of the 
GFS, a change 
by contract 
modification is 
requested from 
RL reflecting 
the impacts. 
FH-0300950
ISSUE: RL 
Letter dated 
4/18/2003 
notes GFS/GFI 
is unacceptable
0301744 / 
03-AMI-0018

GF0020 C.2.2.1.2 
Plutonium 
Finishing 
Plant (PFP) 
Cleanup 

WBS 3.3.3.4 
Disposition 
SNM 
Disposition 
SNM 

• Plutonium Finishing 
Plant 

 DE-AC06-
96RL13200, 
C.2.2.1.2, Row 4, 
GFS/GFI 2 
 
DE-AC06-

Approve 
Supplement 
Analysis and 
Record of 
Decision 
amendment for 

      ISSUE: FH 
submitted letter 
to RL 3/4/02, of 
RL's delay. 
Upon FH's 
receipt of the 
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GFS/I, CONTINUED 

Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement GFS/GFI 

RL Letter 
No. &  
Date 

Completed

FH 
Submittal 

FH Letter 
No. &  
Date 

Completed

Comments

GF0024 C.2.2.1.2 
Plutonium 
Finishing 
Plant (PFP) 
Cleanup 

WBS 3.3.3.4 
Disposition 
SNM 
Disposition 
SNM 

• Plutonium Finishing 
Plant 

 DE-AC06-
96RL13200, 
C.2.2.1.2, Row 4, 
GFS/GFI 5 
 
DE-AC06-
96RL13200, 
Section J, 
Appendix D, PI 
S-3, Attachment 
1, GFS/GFI 

Obtain SAFKEG 
Certificate of 
Compliance. 
Commitment: 
1 March 2003

      ISSUE: FH 
submitted letter 
to RL 3/5/03, of 
RL's delay. 
Upon FH's 
receipt of the 
GFS, a change 
by contract 
modification is 
requested from 
RL reflecting 
the impacts. 
FH-0300969
ISSUE: RL 
Letter dated 
4/18/2003 
notes GFS/GFI 
is unacceptable
0301744 / 
03-AMI-0018

GF0039 C.2.2.1.2 
Plutonium 
Finishing 
Plant (PFP) 
Cleanup 

WBS 3.3.3.5 
Disposition 
PFP Facility 
Disposition 
PFP 

• Plutonium Finishing 
Plant 

 DE-AC06-
96RL13200, 
C.2.2.1.2, Row 4, 
GFS/GFI 10 
 
DE-AC06-
96RL13200, 
Section J, 
Appendix D, PI 
S-3, Attachment 
1, GFS/GFI 

Approve STL(s) 
for discard of 
legacy Pu 
holdup within 
60 days of 
submittal 
Commitment: 
28 April 2003

  Safeguards 
Termination 
Letter (STL) 
for Legacy 
Holdup 
Planned: 27 
February 
2003 

FH-0300864 
Completed: 
27 February 
2003 

ISSUE: FH 
submitted letter 
to RL May 22, 
2003, of RL’s 
delay. Upon 
FH’s receipt of 
the GFS, a 
change is 
expected from 
RL, reflecting 
the impacts. 
FH-0301988 
FH-0301988 

GF0070 C.3.3 
Waste 
Receiving 
and 
Processing 
Facility 
(WRAP) 

WBS 3.3.2.4 
TRU 
Program 
Perform 
TRU 
Processing 

• Waste 
Management 

 DE-AC06-
96RL13200, 
C.3.3, Row 3, 
GFS/GFI 6 
 
DE-AC06-
96RL13200, 
Section J, 
Appendix D, PI 
S-4, Attachment 
2, GFS/GFI 

Approve 
MDSA/Safety 
analysis within 
60 days of 
submittal. 
Commitment: 
10 June 2003

  Solid Waste 
Master 
Documented 
Safety 
Analysis 
Planned: 10 
April 2003 

FH-0301468R1
FH-0301468 
Completed: 7 
April 2003 

ISSUE: RL 
Letter dated 
4/18/2003 
notes GFS/GFI 
is unacceptable
0301744 / 
03-AMI-0018

GF0077 C.3.10 
Low-Level 
Waste 
Burial 
Grounds 
(LLBG) 

WBS 3.3.2.4 
TRU 
Program 
Retrieve 
Suspect 
TRU from 
LLBG 

• Waste 
Management 

 DE-AC06-
96RL13200, 
C.3.10, Row 3, 
GFS/GFI 2 
 
DE-AC06-
96RL13200, 
Section J, 
Appendix D, PI 
S-4, Attachment 
2, GFS/GFI 

Approve TRU 
retrieval safety 
analysis within 
60 days of 
submittal. 
Commitment: 
12 May 2003

  TRU Retrieval 
Safety 
Analysis 
Planned: 27 
February 
2003 

FH-0300945 
FH-
0301468R1 
Completed: 7 
March 2003 

ISSUE: RL 
Letter dated 
4/18/2003 
notes GFS/GFI 
is unacceptable
0301744 / 
03-AMI-0018

GF0080 C.3.11 
Mixed 
Waste 
Disposal 
Trenches 
(MWDT) 

WBS 3.3.2.1 
Solid Waste 
Storage and 
Disposal 
Disposition 
Low-Level 
Mixed 
Waste 

• Waste 
Management 

 DE-AC06-
96RL13200, 
C.3.11, Row 1, 
GFS/GFI 2 
 
DE-AC06-
96RL13200, 
Section J, 

Approve the 
200 ETF 
Delisting 
Modification 
Petition for 
acceptance of 
unrestricted 
F039 multi-

      ISSUE: RL 
Letter dated 
4/18/2003 
notes GFS/GFI 
is unacceptable
0301744 / 
03-AMI-0018
ISSUE: 
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GFS/I, CONTINUED 

Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement GFS/GFI

RL Letter 
No. &  
Date 

Completed

FH 
Submittal 

FH Letter 
No. &  
Date 

Completed

Comments

GF0081 C.3.11 
Mixed Waste 
Disposal 
Trenches 
(MWDT) 

WBS 3.3.2.1 
Solid Waste 
Storage and 
Disposal 
Disposition 
Low-Level 
Mixed 
Waste 

• Waste 
Management 

 DE-AC06-
96RL13200, 
C.3.11, Row 1, 
GFS/GFI 3 
 
DE-AC06-
96RL13200, 
Section J, 
Appendix D, PI 
S-4, Attachment 
2, GFS/GFI 

Approve 
disposal of the 
183-H Basin 
waste in 
ERDF. 
Commitment: 
31 March 
2003 

      ISSUE: RL 
Letter dated 
4/18/2003 notes 
GFS/GFI is 
unacceptable 
0301744 / 03-
AMI-0018 
ISSUE: 
NOTIFICATION 
OF POTENTIAL 
TO MISS 
APPROVAL OF 
ENGINEERING 
EVALUATION 
& COST 
ANALYSIS TO 
ALLOW 
DISPOSAL OF 
183H BASIN 
WASTE INTO 
DISPOSAL 
FACILITY 
FH-0300389 

GF0085 C.3.11 
Mixed Waste 
Disposal 
Trenches 
(MWDT) 

WBS 3.3.2.9 
Waste 
Management 
Project 
Management 
& Support 
Provide 
Waste 
Management 
Services 

• Waste 
Management 

 DE-AC06-
96RL13200, 
C.3.11, Row 1, 
GFS/GFI 7 
 
DE-AC06-
96RL13200, 
Section J, 
Appendix D, PI 
S-4, Attachment 
2, GFS/GFI 

Approve the 
Master 
Documented 
Safety 
Analysis 
(MDSA/Safety 
Analysis) 
within 60 days 
of submittal. 
Commitment: 
9 June 2003 

  Solid Waste 
Master 
Documented 
Safety 
Analysis 
Planned: 10 
April 2003 

FH-
0301468R1 
FH-0301468 
Completed: 7 
April 2003 

ISSUE: RL 
Letter dated 
4/18/2003 notes 
GFS/GFI is 
unacceptable 
0301744 / 03-
AMI-0018 

Approve volumetric and real property release 
documentation within 60 days of receipt or in accordance 

with approved Project Plan milestones. 

GF0092 C.5.1 
Environment, 
Safety, 
Health and 
Quality 
Assurance 
(ESH&Q) 

WBS 
6.10.1.5.2 
Radiation 
Protection 
Radiation 
Protection 

• Safety & Health  DE-AC06-
96RL13200, 
C.5.1, Row 6, 
GFS/GFI 1 

Approve 
volumetric and 
real property 
release 
documentation 
within 60 days 
of receipt or in 
accordance 
with approved 
Project Plan 
milestones. 
Commitment: 
10 April 2003

  Authorized 
Limits for the 
Washington 
Nuclear 
Power Supply 
Plant (WNP)-
1 & WNP-4 
Sites 

FH-
0205262AR1 
Completed: 
10 February 
2003 

This is an RL 
action for them 
to give us 
comments on our 
submittal to them 
of authorized 
limits for the 
release of the 
WNP 1/4 land. 
The request has 
been sent by RL 
to HQ. RL does 
not anticipate 
receiving 
approval or 
comments in the 
near future. This 
is not an impact 
to FHI, so we 
will not pursue it 
at this time. 
ISSUE: RL 
Letter dated 
4/18/2003 notes 
GFS/GFI is 
unacceptable 
0301744 / 03-
AMI-0018 
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CONTRACT DELIVERABLES 

 
Listed below are the current FH contract deliverables.  Only data for the next 30 days (including any open 
deliverables from prior periods) are shown.  The “blue” text is hyper-linked to the current PHMC/RL contract at 
web-site 
\\AP001\HSTD\IRMS\CONTRACTS_AND_ACQUISITION\CONTRACT_DELIVERABLES\SUMMARY\ALL_CONTRAC
T_DELIVERABLES.HTM. 
 
NOTE:  All contract deliverable data is as of May 22, 2003. 

30-Day Projection as of 22 May 2003  
(Highlight: gold = PI Related, red = Late/Missed)  

 

Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed

Comments 

CD0254 C.2.2.1.2 
Plutonium 
Finishing 
Plant (PFP) 
Cleanup 

WBS 3.3.3.5 
Disposition 
PFP Facility 
Disposition 
PFP 

• Plutonium Finishing 
Plant 

 DE-AC06-
96RL13200, 
C.2.2.1.2, Row 5, 
Deliverable 4 

M-83-30: Submit 
Closure Plan for 
241-Z Waste 
Treatment 
Facility TSD Unit 
to Ecology 
Commitment: 
31 July 2003 
Planned: 31 
May 2003 

      On schedule for 
5/31/03 submittal 
to RL. Ecology 
approval request 
date (8/17/05) will 
be re-evaluated 
during the June 
rebaseline. 

Discharge Monitoring Report for State Waste Discharge 
Permit ST 4501 (Quarterly) 

CD0044 C.2.4.1 
Fast Flux 
Test 
Facility 
(FFTF) 
Cleanup 

WBS 
2.1.1.1.21.1 
FFTF 
Deactivation 
Maintain 
Safe & 
Compliant 
FFTF 
Complex 

• FFTF  ST 4500, S3 
 
ST 4500, S5 
 
ST 4500, S9 
 
ST 4502, S3 
 
DE-AC06-
96RL13200, 
C.2.4.1, Row 1, 
Deliverable 2 

Discharge 
Monitoring 
Report for State 
Waste Discharge 
Permit ST 4501 
(2003 Quarter 2)
Planned: 20 
May 2003 

        

CD0085 C.3.4 
T-Plant 

WBS 3.3.2.3 
Solid Waste 
Treatment 
Facility 
Receive 
and Store 
SNF 
Sludge 

• Waste 
Management 

 DE-AC06-
96RL13200, 
C.3.4, Row 3, 
Deliverable 1 

T Plant ready to 
receive the first 
canister of K 
Basin floor pit 
sludge (M-091-
20) 
Commitment: 
31 December 
2002 
Planned: 31 
December 
2002 

        

Submittal of Department of Natural Resources Land 
Lease Monitoring Report (Monthly) 

CD0108 C.3.9 
300 Area 
Treated 
Effluent 
Disposal 
Facility 
(TEDF) 

WBS 3.3.2.6 
Liquid 
Waste 
Processiing 
Facilities 
Maintain 
Safe & 
Compliant 
300 Area 
TEDF 
Operations 

• Waste 
Management 

 DE-AC06-
96RL13200, 
C.3.9, Row 1, 
Deliverable 1 Submittal of 

Department of 
Natural 
Resources Land 
Lease Monitoring 
Report (2003, 
April) 
Planned: 31 
May 2003 

        

Nuclear Material Accountability Transaction Data Report 
(Monthly) 

CD0114 C.4.2 
Hanford 
Site 
Services 

WBS 3.4.6.2 
FH 
Safeguards 
& Security 
Safeguards 
& Security 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2, Row 41, 
Deliverable 1 Nuclear Material 

Accountability 
Transaction Data 
Report (FY2003 
May) 
Planned: 11 
June 2003 

      Deliver to 
telecommunications 
via Classified 
Document Control 
by the 8th working 
day of the following 
month. 
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CONTRACT DELIVERABLES, CONTINUED  

 

Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement Deliverable 

FH Letter 
No. &  
Date 

Completed

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed

Comments 

Nuclear Material Balance Report (Monthly) CD0115 C.4.2 
Hanford Site 
Services 

WBS 3.4.6.2 FH 
Safeguards & 
Security 
Safeguards & 
Security 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2, Row 41, 
Deliverable 2 

Nuclear Material 
Balance Report 
(FY2003 May) 
Planned: 15 June 
2003 

      Deliver to 
telecommunications 
via Classified 
Document Control 
by the 15th day of 
the following 
month. 

Quarterly Discharge Monitoring Reports (Lagoon 
Activities/Discharges) 

CD0128 C.4.2 
Hanford Site 
Services 

WBS 3.4.2.1 
Landlord 
Services 
Utilities 
Operations 
and 
Maintenance--
Sewer Utilities 

• Project Systems & 
Support 

 DE-AC06-
96RL13200, 
C.4.2, Row 51, 
Deliverable 3 Quarterly Discharge 

Monitoring Reports 
(Lagoon 
Activities/Discharges) 
(CY2003 1st 
Quarter) 
Planned: 30 May 
2003 

        

200E, 200W, 300, 400 Area Drinking Water Report 
(Monthly) 

CD0264 C.4.2 
Hanford Site 
Services 

WBS 3.4.2.1 
Landlord 
Services 
Utilities 
Operations 
and 
Maintenance--
Water 
Compliance 
and Sampling 

• Project Systems & 
Support 

 DE-AC06-
96RL13200, 
C.4.2, Row 52, 
Deliverable 4 200E, 200W, 300, 

400 Area Drinking 
Water Report (2003, 
May) 
Planned: 10 June 
2003 

        

Annual Radionuclide Air Emissions Report CD0164 C.5.1 
Environment, 
Safety, 
Health and 
Quality 
Assurance 
(ESH&Q) 

WBS 3.4.1.2 
Environmental 
Compliance 
Environmental 
Protection 

• Regulatory 
Compliance 

 40 CFR 61, 
Section 61.94 
 
DE-AC06-
96RL13200, 
C.5.1, Row 1, 
Deliverable 6 
 
DOE 5400.5, Chg 
1&2, Chapter II, 
Section 1.b 
Introduction 
 
DOE 5400.5, Chg 
1&2, Chapter II, 
Section 1.b(2) 

Annual Radionuclide 
Air Emissions Report 
(2003) 
Planned: 13 June 
2003 

        

AOP Annual Compliance Certification Report CD0142 C.5.1 
Environment, 
Safety, 
Health and 
Quality 
Assurance 
(ESH&Q) 

WBS 3.4.1.2 
Environmental 
Compliance 
Environmental 
Protection 

• Regulatory 
Compliance 

 AOP 00-05-006, 
Sec. 4.3.4 
 
DE-AC06-
96RL13200, 
C.5.1, Row 1, 
Deliverable 7 

AOP Compliance 
Certification Report 
(2003) 
Planned: 30 May 
2003 
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CONTRACT DELIVERABLES, CONTINUED  

Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed

Comments

National Pollutant Discharge Elimination System 
Discharge Monitoring Report (Monthly) 

CD0288 C.5.1 
Environment, 
Safety, 
Health and 
Quality 
Assurance 
(ESH&Q) 

WBS 3.4.1.2 
Environmental 
Compliance 
Environmental 
Protection 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1, Row 1, 
Deliverable 18 
 
CRD O 231.1, 
Chg 2, Section 
12 
 
DOE 5400.1, Chg 
1, Chapter II, 
Section 4 

National 
Pollutant 
Discharge 
Elimination 
System 
Discharge 
Monitoring 
Report (2003, 
April) 
Planned: 25 
May 2003 

        

PTRAEU & HVU Annual Report CD0152 C.5.1 
Environment, 
Safety, 
Health and 
Quality 
Assurance 
(ESH&Q) 

WBS 3.4.1.2 
Environmental 
Compliance 
Environmental 
Protection 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1, Row 1, 
Deliverable 23 

PTRAEU & HVU 
Annual Report 
(2003) 
Planned: 16 
June 2003 

        

Contract Funds Status Report (Monthly) CD0179 C.5.3 
Management 
Products and 
Controls 

WBS 6.6.10.1.1 
Business 
Systems 
Management 
Accounting 
System 

• Business Systems  DE-AC06-
96RL13200, 
C.5.3, Row 1, 
Deliverable 5 

Contract Funds 
Status Report 
(May FY03) 
Planned: 20 
June 2003 

        

Depreciation Charges (Monthly) CD0271 C.5.3 
Management 
Products and 
Controls 

WBS 6.6.10.1.1 
Business 
Systems 
Management 
Accounting 
System 

• Business Systems  DE-AC06-
96RL13200, 
C.5.3, Row 1, 
Deliverable 8 

Depreciation 
Charges (FY2003 
May) 
Planned: 10 
June 2003 

        

FAS 106 Valuation (Annual) CD0171 C.5.3 
Management 
Products and 
Controls 

WBS 6.6.10.1.1 
Business 
Systems 
Management 
Accounting 
System 

• Business Systems  DE-AC06-
96RL13200, 
C.5.3, Row 1, 
Deliverable 11 
 
DE-AC06-
96RL13200, J, 
APP. B, 4.2.3 

FAS 106 
Valuation (2003)
Planned: 30 
May 2003 

        

Financial Information System (FIS) Management & 
Reporting System (MARS) (Month-End Deadlines) 

CD0173 C.5.3 
Management 
Products and 
Controls 

WBS 6.6.10.1.1 
Business 
Systems 
Management 
Accounting 
System 

• Business Systems  DE-AC06-
96RL13200, 
C.5.3, Row 1, 
Deliverable 13 Financial 

Information 
System (FIS) 
Management & 
Reporting 
System (MARS) 
(FY2003 May) 
Planned: 10 
June 2003 
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CONTRACT DELIVERABLES, CONTINUED  

 
FY 2003 SCHEDULE/COST PERFORMANCE ($K)  

 
The following provides a brief synopsis of overall PHMC contract cost/schedule performance.   

 
SCHEDULE PERFORMANCE:  FYTD schedule performance reflects a -2% (-$9,900K) unfavorable schedule 
variance.  The established threshold is +/-10% or $1M.  The detailed schedule variances are discussed in the 
following sections:  Spent Nuclear Fuel Project (Section B); Central Plateau Remediation (Section C); 
Plutonium Finishing Plant (Section D); Fast Flux Test Facility (Section E); Waste Management (Section F); 
Landlord and Site Services (Section G); and RFS/DOE Directed (Section I). 
 
Cost Performance:  FYTD cost performance reflects a 0% ($949K) favorable cost variance.   The established 
threshold is +/-10% or $1M.  The detailed cost variances are discussed in the following sections:  Spent 
Nuclear Fuel (Section B); Central Plateau Remediation (Section C); Plutonium Finishing Plant (Section D); Fast 
Flux Test Facility (Section E); Waste Management (Section F); Landlord and Site Services (Section G); Site 
Integration and Analysis (Section H); RFS/DOE Directed and Work for CH2M HILL (Section I). 

 

Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed

Comments

Fluor Hanford, Inc., Cost Submittal FHXXXX (Monthly)CD0281 C.5.3 
Management 
Products 
and Controls 

WBS 
6.6.10.1.1 
Business 
Systems 
Management 
Accounting 
System 

• Business Systems  DE-AC06-
96RL13200, 
C.5.3, Row 1, 
Deliverable 19 

Fluor Hanford, 
Inc., Cost 
Submittal 
FHXXXX (FY2003 
May) 
Planned: 10 
June 2003 

        

Reconciliation of Activities Charged to Suspense 
Debits and Budget and Reporting (B&R) Number 

(Monthly) 

CD0294 C.5.3 
Management 
Products 
and Controls 

WBS 
6.6.10.1.1 
Business 
Systems 
Management 
Accounting 
System 

• Business Systems  DE-AC06-
96RL13200, 
C.5.3, Row 1, 
Deliverable 22 

Reconciliation of 
Activities 
Charged to 
Suspense Debits 
and Budget and 
Reporting (B&R) 
Number 
(FY2003, May) 
Planned: 10 
June 2003 

        

Project Hanford Management Contract Performance 
Report (Monthly) 

CD0169 C.5.3 
Management 
Products 
and Controls 

WBS 3.4.1.1 
Budget & 
Performance 
Analysis 
Contract 
Reporting 

• Project Systems & 
Support 

 DE-AC06-
96RL13200, 
C.5.3, Row 4, 
Deliverable 13 Project Hanford 

Management 
Contract 
Performance 
Report (4/2003)
Planned: 9 
June 2003 
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PERFORMANCE STATUS 

FISCAL YEAR TO DATE ($K) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Budgeted Cost of 
Work Scheduled

Budgeted Cost 
of Work 

Performed

Actual Cost of 
Work 

Performed
Schedule 

Variance $

Schedule 
Variance 

%
Cost 

Variance $

Cost 
Variance 

%
Budget At 

Completion

Spent Nuclear Fuel Project
3.2.3 RL-RS03 Spent Nuclear Fuel 97,619 96,617 103,554 -1,003 -1% -6,937 -7% 149,700

Central Plateau Remediation 
3.3.1 RL-CP01 200 Area Remediation 18,503 16,844 19,576 -1,659 -10% -2,731 -16% 30,505
3.1.6 RL-RC06 300 Area Facility Transition 17,065 15,923 14,229 -1,142 -7% 1,694 11% 18,652
3.2.1 RL-RS01 South Hanford Industrial Area Clean Up 120 123 75 4 3% 49 39% 201
3.5.1 RL-SC01 Near Term Stewardship 1,412 1,277 1,257 -135 -11% 19 2% 2,519
3.4.3 RL-SS03 Groundwater Management & Monitoring 11,180 10,510 10,101 -670 -6% 409 4% 22,283
3.4.4 RL-SS04 Groundwater/Vadose Zone Protection 1,948 1,813 1,769 -135 -7% 44 2% 3,347

Plutonium Finishing Plant
3.3.3 RL-CP03 Plutonium Finishing Plant 57,145 56,563 58,085 -582 -1% -1,522 -3% 110,083

Fast Flux Test Facility
3.1.3 RL-RC03 Advanced Reactor Transition 648 751 756 103 14% -5 -1% 2,205
3.3.4 RL-CP04 FFTF Project 22,104 21,357 22,536 -747 -3% -1,178 -6% 38,428

Waste Management
3.3.2 RL-CP02 200 Area Materials & Waste Mgm't 64,102 60,865 58,701 -3,237 -5% 2,164 4% 128,130

Site Integration and Infrastructure
3.4.1 RL-SS01 Site Systems & Regulatory Analysis 11,779 11,773 10,087 -6 0% 1,687 14% 22,433
3.4.2 RL-SS02 Landlord & Site Services 37,214 36,562 32,264 -651 -2% 4,298 12% 71,222
3.4.6 RL-SS-D Safeguards & Security 25,085 25,085 24,505 0 0% 580 2% 44,407

Subtotal 365,923 356,063 357,493 -9,861 -3% -1,431 0% 644,114
1.1 National Programs (T&P, WM) 685 685 435 0 0% 250 36% 945
2.1, 2.2, 2.8, 2.9 RFS/DOE-Directed -16,302 -15,556 -16,581 747 -5% 1,026 -7% -29,623
2.3 Work for Federal Agencies 3,831 3,831 3,327 0 0% 504 13% 7,868
2.4 Work for Non-Federal Agencies 258 258 176 0 0% 82 32% 782
2.5 Inter-DOE Work Orders 1,537 1,537 1,182 0 0% 355 23% 3,049
2.6.2 Work from PNNL 3,321 3,327 3,162 7 0% 165 5% 6,314
2.6.3 Work from BHI 1,253 1,253 1,050 0 0% 203 16% 2,023
2.6.8 Work from CH2M 31,387 31,342 30,416 -45 0% 926 3% 52,189
Other 2's Other Work for Others 22,367 21,620 22,751 -747 -3% -1,131 -5% 38,884

Subtotal Non-EM Work Scope 48,336 48,297 45,917 -39 0% 2,380 5% 82,430
Total FH Contract Work scope 414,259 404,359 403,410 -9,900 -2% 949 0% 726,545
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PERFORMANCE STATUS, CONTINUED 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

MILESTONE PERFORMANCE 
 
Milestones represent significant events in project execution.  Milestones are established to provide high level 
visibility to critical deliverables and specific status on the accomplishment of these key events.  Because of the 
relative importance of milestones, the ability to track and assess milestone performance provides an effective 
tool for managing the PHMC contract.  FY 2003 milestone information is based upon the April 30, 2003 
baseline including RL approved changes. Changes in both the number and type of milestones from month to 
month are the result of Baseline Change Requests (BCRs) approved during the year. 
 
Fiscal year milestone performance (Enforceable Agreement [EA], U.S. Department of Energy-Headquarters 
[DOE-HQ], and RL) shows that three milestones were completed on or ahead of schedule, one was completed 
late and five milestones are overdue.  
 
 
 
 
 
 
 
 
 
 
 
 
 

Performance Status  
FYTD and Monthly ($000s)
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Monthly BCWS 53,472 64,028 52,303 72,319 58,285 56,641 57,211 65,380 51,573 52,851 67,034 75,447 

Monthly BCWP 51,934 63,262 52,254 71,825 57,385 52,908 54,790 

Monthly ACWP 52,069 62,524 55,937 64,191 55,848 58,719 54,123 

FYTD BCWS 53,472 117,500 169,803 242,122 300,407 357,048 414,259 479,639 531,212 584,064 651,097 726,545 

FYTD BCWP 51,934 115,196 167,450 239,275 296,661 349,569 404,359 

FYTD ACWP  52,069 114,593 170,530 234,721 290,568 349,287 403,410 

Oct-02 Nov-02 Dec-02 Jan-03 Feb-03 Mar-03 Apr-03 May-03 Jun-03 Jul-03 Aug-03 Sep-03

FISCAL YEAR-TO-DATE

MILESTONE TYPE
Completed 

Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

Total FY 
2003

Enforceable Agreement 2 0 1 4 1 2 0 10
DOE-HQ 1 0 0 0 0 0 0 1
DOE-RL 0 0 0 1 0 0 0 1

Total FH 3 0 1 5 1 2 0 12

REMAINING SCHEDULED
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MILESTONE PERFORMANCE, CONTINUED 
 

The overdue enforceable agreement milestones are Tri-Party Agreement (TPA) Milestone M-34-08/S04-00-
205, Initiate Full Scale KE Basin Sludge Removal, forecast to be complete July 1, 2003 (addressed in Section 
B); M-91-12A/WHM-03-01, Treat 240 Cubic Meters by 12/31/2002 for which TPA negotiations are under way; 
M-91-20/WMP-03-00, T Plant ready to receive canister of K-Basin floor pit sludge where a recovery plan was 
submitted to RL and the forecast is now May 20, 2003; and M-26-01M/WMP-03-01 Submit annual Hanford 
Land disposal restrictions report forecast which is forecast to complete on May 30, 2003.  These last three are 
detailed in Section F.  The overdue RL milestone is S04-00-205, CD4/Complete Operational Readiness Review 
sludge transfer from K Basins is forecast to be complete July 1, 2003 (detailed in Section B). 

 
SAFETY OVERVIEW 

 
The focus of this section is to document trends in occurrences.  Improvements in occurrence rates are due to 
the efforts of the PHMC workforce as they implement the Integrated Environmental Safety & Health 
Management System (ISMS), work towards achieving Voluntary Protection Program (VPP) “star” status, and 
accomplish work through Enhanced Work Planning (EWP).  Safety and health statistical data is presented 
below.  The safety charts are reported according to OSHA standards.  
 

SIGNIFICANT SAFETY AND HEALTH EVENTS 
Occupational Safety and Health Administration (OSHA) Recordable Case Rate:  The FH Team OSHA 
Recordable Rate remains stable at the 1.7 baseline average.  Increased focus on workplace safety and project 
safety improvement plans is ongoing. 

Days Away From Work (DAFW) Case Rate:  The FH Team safe hours count was reset by a new DAFW 
case at the Spent Nuclear Fuel Project (SNFP) in April.  The total safe hours at month end were 834,512.  The 
DAFW baseline average remains at 0.12, less than the DOE CY 2002 rate of 0.3. 

 
DOE Safety Cost Index:  Past restricted work cases are still incurring restricted time, and several of these 
cases have been referred for medical re-evaluation.  Injury cases at the Spent Nuclear Fuel Project will be 
undergoing a review to determine if medical restrictions are impacting routine job duties, as part of a human 
factors engineering study. 
 

Total OSHA Recordable Case Rate 
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The FH Team OSHA Recordable Rate 
remains stable at the 1.5 baseline 
average.    
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OSHA Days Away From Work Case Rate 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
First Aid Case Rate 
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The Safe Hours total is currently 
835,000 hours.
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First Aid Rate undergoes seasonal 
cycles.  Increases occur in warmer 
weather due to insect and animal 
encounters, and due to wind related 
minor injuries.  Such an increase 
occurred for 2002.  Hanford is 
especially susceptible to wind borne 
debris injuries due to the site wildfire 
in June 2000.  First Aid case rate has 
remained relatively predictable.

Fiscal year calculations are not 
included as DOE does not publish a 
comparison rate, and comparisons of 
partial fiscal year data to prior years 
would not be appropriate due to the 
routine cyclical trends in the data.
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DOE Safety Cost Index 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
Conduct of Operations 
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Work cases that are still incurring 
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several for medical reevaluation.
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FY 2003 FH FUNDS VS. SPEND FORECAST ($000) 
 

This chart reflects the FH organizational structure. This breakout is necessary to provide FH project managers 
with information specific to their areas of responsibility and accountability and to facilitate effective 
management of the funds within their control (obligated to the PHMC).  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
ISSUES 

 

Spent Nuclear Fuel  
SNF Project SWS – K East:  TPA Milestone (M-34-08) to begin K East sludge movement by  
December 31, 2002, is behind schedule.   The contractor Operational Readiness Review started April 23, 2003, 
with an operational pause on April 27, 2003, due to procedural deficiencies, technical basis deficiencies, and 
readiness preparation.  The contractor ORR is currently scheduled to restart on June 2, 2003.  Sludge removal 
is forecast to begin July 1, 2003.   
 
Fuel Production – FTS Shipments:  Removal of all K Basin fuel by July 31, 2004, from the basins is based 
upon the completion of FTS shipments by January 31, 2004.   As of May 19, 2003, the project is 31 shipments 
behind schedule.  The project continues to focus on resolving equipment failure issues, which are the primary 
source of FTS shipment delays.  Repairs to the traveling nuts and right angle drives have been completed.  
The FTS system is experiencing problems with system limit switches opening during operation, causing 
operation to stop.  The limit switches are being replaced with switches that are less sensitive to a minor 
backward shift in the straddle carrier position. 
 

Project 
Completion Post 2006 Other

Spent Nuclear Fuel RS03 $148,351 $158,166 ($9,815)

Central Plateau Remediation RC06 $20,120 $18,669 $1,451

RS01 $198 $153 $45

CP01 $30,215 $33,334 ($3,119)

SC01 $2,514 $2,476 $38

SS03 $21,907 $21,275 $632

SS04 $3,194 $3,222 ($28)

Total CP $78,148 $79,129 $1,451 ($2,434)

Plutonium Finishing Plant CP03 $109,248 $109,900 ($652)

Fast Flux Test Facility CP04 $38,449 $38,172 $277

Advanced Reactor Transition RC03 $2,234 $1,745 $489

Waste Management CP02 $119,095 $116,995 $2,100

Landlord and Site Services SS02 $69,339 $62,423 $6,916

Site Systems & Regulatory Analysis SS01 $22,258 $19,826 $2,433

Safeguards and Security SS-D $44,407 $44,480 ($73)

$631,530 $630,836 $0 $0 $693TOTAL FH

Control Point

Sub-project PBS
Funding 

Guidance      
FY 2003

April FY 2003 
Fiscal Year 

Spend Forecast



 PHMC Performance Report                            April 2003 
Section A                                                         Overview
  

DOE/RL-2000-76, Rev. 30 Overview                                     A: 20 

  

ISSUES, CONTINUED 
 

Central Plateau Remediation Project 
Performance Incentives (PIs) have not been established for the Groundwater Protection 
Program.  FY 2003 fee earning opportunities are being missed while awaiting RL action to negotiate 
milestones.  FH received RLs proposed Groundwater Protection Program PI the week of April 21, 2003.  RL 
proposed accelerated activities beyond those already addressed in the Hanford’s Groundwater Management 
Plan: Accelerated Cleanup and Protection, which was to be the basis for the PI milestones.  FH responded on 
May 5, 2003, with a proposed set of fee-bearing milestones based on the plan.  Further discussions are set for 
the week of May 12, 2003. 
 

Plutonium Finishing Plant Project 
Shipment of the first 3013 containers to Savannah River Site (SRS):  PFP continues working with DOE 
(RL, HQ and SRS) to resolve and complete all activities needed to make the first shipment of material from 
PFP to SRS.  FH’s goal is to make one shipment in FY 2003 to verify readiness. 
 

Waste Management Project 
Receipt of Administrative Order on Washington Hazardous Waste Management Act and 
Dangerous Waste Regulation:  Significantly accelerated retrieval, designation, treatment and certification 
of MLLW and TRU waste is required.  A stay request for section IIC(ii) was granted on May 13, 2003, which 
allowed resumption of work at the Plutonium Finishing Plant (PFP), analytical labs, the Fast Flux Test Facility 
and 233-S until June 13, 2003.  Remaining Terms of Order are difficult, if not impossible, to meet based on 
current and planned waste retrieval, designation, treatment and certification capabilities for MLLW and TRU 
waste.  Significant impacts include additional funding above the current baseline to execute new work scope, 
and risk of being subject to enforcement by Ecology if the terms are not met.  DOE’s strategy has not been 
communicated; however, it is assumed that DOE will appeal the Order and submit a stay request prior to May 
30, 2003. 
 
T Plant Readiness to Receive K Basin Sludge:  Achieve readiness for K Basin Sludge receipt.  Major stack 
designation is the critical path: RL has agreed to accept the Declaration of Readiness without Washington 
State Department of Health approval for major stack status at T Plant.  The Readiness Assessment was 
completed April 18, 2003, and the report was received April 23, 2003.  All pre-start actions (except major 
stack designation) are complete and Readiness To Proceed documents have been submitted for transmittal to 
RL.  The Readiness to Proceed documents incorporate major stack status as a start-up plan prerequisite to 
accepting sludge. 
 
TRU Program Acceleration:  FH is increasing production rates for TRU waste certification and shipment to 
WIPP.  Headspace Gas Sampling throughput doubled at T Plant.  The first 36-drum sampling-week (twice the 
previous sampling rate) was completed the week of April 28, 2003.  Bargaining unit resources were added at 
Waste Receiving and Packaging to allow parallel TRU characterization efforts (15 of 34 positions added to 
date, that need to be added by mid-summer).  Augment Headspace Gas analytical capability through use of 
the Idaho National Environmental and Engineering Laboratory procedure changes and implementation 
expected to be in place by the end of June 2003.  Plans are to certify the Sand Slag and Crucible waste stream 
and start shipments to WIPP in May 2003.  The Waste Stream Profile Form was submitted to the Carlsbad 
Area Field Office on May 9, 2003.  The first Accelerated Processing Line sub-units, one Non-destructive 
Examination and one Non-destructive Assay, are scheduled to arrive at Hanford from the Nevada Test Site the 
last week of May.  Their operation cannot commence until National Environmental Policy Act approval is 
obtained from DOE.  Implement solids sampling at PFP: procedures and training need to be put in place in 
time for the June 16, 2003, WIPP recertification audit.  This effort is necessary to complete the 
characterization of existing (Hanford ash) and future S3000 Pipe Over-pack Containers generated by PFP. 
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ISSUES, CONTINUED 
 
Buried TRU Drum Retrieval:  Several issues have increased the risk of the scheduled September 2003 
initiation of buried TRU drum retrieval:   
 
Staffing:  The staffing ramp-up for this project is behind schedule.  A staffing plan has been approved by FH 
senior management.  Health Physics Technicians being released by CH2M HILL will be assigned to this Project.   
 
RL Approved Documented Safety Analysis:  FH is awaiting this Government Furnished Service/Item to be 
approved by RL.  Currently this activity is one month behind schedule, which is a critical path activity for 
readiness assessment approval and startup. 
 
Regulator Interface:  Due to TPA M-91 negotiations and the current Administrative Order dealing with TRU 
Retrieval, regulator interfaces for interim storage plans have been delayed. 

 


